

timetable

Todos	Expected Length	Recomanded Date	Final Length	Final Date	Done	Notes
learning about how spectrogram are made	1 week	27/10/2024	1 week	5/11/2024	✓	/
Make a spectrogram	1 week	4/11/2024	2 week	20/11/2024	✓	The creation process takes longer than expected, as I have to figure out out of memory issues.
make a contellation map of it	2 week	18/11/2024	1 week	1/12/2024	✓	
store the data point as a hash point	2 week	2/12/2024	2 week	2/12/2024	✓	The Time it takes to complete it are shorter than expected
place the hash point in a database	2 week	16/12/2024	3 week	25/12/2024	✓	The process took longer than expected due to unexpected event happening outside of the EPQ.
make a web app that allows recording of the music	2 week	16/1/2025	2 week	30/1/2025	✓	
linking everything together	2 week	1/2/2025	3 week	6/2/2025	✓	Both process are interlinked to each other and the time of completion are linked
testing process	2 week	13/2/2025	1 week	13/2/2025	✓	
write a report about it	3 week	13/3/2025	1 week	13/3/2025	✓	Both process are interlinked to each other as I am required to test the program while writing the report
make slideshow to present	2 week	13/3/2025	1 week	13/3/2025	✓	